

Data Governance Committee Meeting Minutes

Meeting Date: November 15, 2024

Time: 10:00 AM - 12:00 PM

Location: Executive Boardroom, HQ

Total Pages: 9

Attendees

Present:

- Dr. Abdullah Al-Saud (CEO) - Chair
- Ahmed Al-Rashid (CDO)
- Khalid Al-Mutairi (CIO)
- Noura Al-Otaibi (CPO)
- Sarah Al-Amri (CFO)
- Dr. Sami Al-Harbi (Medical Director)
- Yasser Al-Qahtani (HR Director)

Apologies:

- Ali Al-Yami (Operations Director) - On leave

Secretariat:

- Fatima Al-Zahrani (Data Governance Manager)

1. Opening & Previous Minutes

The Chair opened the meeting at 10:05 AM. Minutes from the October 2024 meeting were reviewed and approved unanimously.

Action Items Review:

- ■ AI-10/01: MDM Vendor Selection - Completed (Informatica selected)
- ■ AI-10/02: Privacy Training - Completed (95% attendance)
- ■ AI-10/03: Legacy Data Migration - In Progress (60% complete)

2. NDMO Compliance Update

Presenter: Ahmed Al-Rashid (CDO)

Key Points:

- Q4 2024 compliance score: 92.4% (target: 90%)

- Priority 1 controls: 100% compliant
- Identified 12 minor gaps in Domain 5 (Document Management)
- External audit scheduled for January 2025

Discussion:

- CEO commended the team for exceeding targets
- CFO raised concerns about digitization costs (SAR 450k)
- CDO proposed phased approach over 18 months

DECISION DGC-11/01: Approve SAR 450k budget for archive digitization project, phased delivery over 6 quarters.

Vote: Approved (6 in favor, 0 against, 1 abstention)

3. Data Quality Scorecard

Presenter: Mohammed Al-Ghamdi (DQ Lead)

Highlights:

- Overall DQ Score: 92.4%
- Critical issues resolved: 45 (from 68 in Q3)
- CRM data quality improved from 79% to 85%
- Implemented automated validation on 15 new fields

Concern Raised:

Medical Director noted that "Patient Mobile Numbers" have 15% inactive rate, impacting SMS notifications.

DECISION DGC-11/02: Launch "Patient Contact Verification Campaign" - Budget SAR 50k, Timeline: Jan-Mar 2025.

Vote: Approved unanimously

4. Privacy Impact Assessment - Mobile App V2

Presenter: Noura Al-Otaibi (CPO)

The committee reviewed PIA-2024-005 for the new Patient Portal mobile application.

Key Risks Identified:

1. Unauthorized family access to sensitive health data
2. Cloud storage in external jurisdiction (Firebase)
3. Excessive permission requests (Location, Camera)

Mitigation Controls:

- Mandatory biometric authentication on every app launch
- Firebase limited to anonymized crash analytics only
- Removed location permission requirement

DECISION DGC-11/03: Approve Patient Portal V2 launch subject to implementation of all mitigation controls. CPO to verify before go-live.

Vote: Approved unanimously

5. Master Data Management Strategy

Presenter: Ahmed Al-Rashid (CDO)

Proposal to expand MDM from "Customer" domain to include:

- Vendor Master Data
- Employee Master Data
- Location/Address Master Data

Budget Request: SAR 800k (Software + Implementation)

Timeline: 12 months

Discussion:

- CFO questioned ROI - CDO presented analysis showing SAR 1.2M annual savings from eliminating duplicate vendors
- HR Director expressed concern about data migration accuracy

DECISION DGC-11/04: Approve MDM expansion in principle. CDO to return with detailed implementation plan including risk mitigation for data migration.

Vote: Conditional approval (subject to detailed plan)

6. Open Data Publication - Q1 2025 Plan

Presenter: Data Catalog Team

Proposed to publish 5 additional datasets on National Open Data Portal:

1. Real-time Clinic Wait Times
2. Annual Health Statistics (Anonymized)
3. Procurement Contracts > SAR 500k
4. Employee Diversity Statistics
5. Environmental Sustainability Metrics

Legal Review: All datasets cleared for publication (no privacy concerns)

DECISION DGC-11/05: Approve publication of all 5 datasets by March 31, 2025.

Vote: Approved unanimously

7. Any Other Business

Item 7.1 - Data Literacy Program:

HR Director proposed mandatory "Data 101" training for all staff. Target: 100% completion by Q2 2025.

DECISION DGC-11/06: Approve Data Literacy Program. HR to coordinate with DMO on content development.

Item 7.2 - Next Meeting:

Scheduled for December 20, 2024, 10:00 AM

Meeting Adjournment

Meeting adjourned at 12:10 PM.

Minutes Prepared By: Fatima Al-Zahrani

Approved By: Dr. Abdullah Al-Saud (Chair)

Date: November 18, 2024